AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 of 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
038	09/30/2011		

6. ISSUED BY CODE 05002

NNSA/Nevada Site Office
U.S. Department of Energy
NNSA/Nevada Site Office
P.O. Box 98518
Las Vegas NV 89193-8518

7. ADMINISTERED BY *(If other than Item 6)* CODE 05002

NNSA/Nevada Site Office
U.S. Department of Energy
NNSA/Nevada Site Office
P.O. Box 98518
Las Vegas NV 89193-8518

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

NAVARRO-INTERA, LLC
Attn: SUSANA NAVARRO-VALENTI
669 EMORY VALLEY ROAD
OAK RIDGE TN 378306806

CODE 825406320 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC52-09NA28091

10B. DATED *(SEE ITEM 13)* 12/03/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: IAW FAR 52.243-02, Changes-Cost Reimbursement (Aug 1987) - Alternate I, (Apr 1984)
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

Tax ID Number: 26-2442830
DUNS Number: 825406320
The purpose of this modification is to re-baseline subject contract. All other terms and conditions remain unchanged.
LIST OF CHANGES:
Reason for Modification : Definitize Change Order
Total Amount for this Modification: $33,089,717.46
New Total Amount for this Version: $99,612,023.00
New Total Amount for this Award: $111,093,703.00

CHANGES FOR LINE ITEM NUMBER: 21
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Lillian G. Minor	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
		Signature on File	09/29/2011
		(Signature of Contracting Officer)	

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

NAME OF OFFEROR OR CONTRACTOR
NAVARRO-INTERA, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Total Amount changed from $840,107.00 to $1,405,716.00 CHANGES FOR LINE ITEM NUMBER: 20 Total Amount changed from $933,453.00 to $1,561,908.00 CHANGES FOR LINE ITEM NUMBER: 19 Total Amount changed from $684,532.00 to $1,145,399.00 CHANGES FOR LINE ITEM NUMBER: 18 Total Amount changed from $561,064.00 to $1,187,277.00 CHANGES FOR LINE ITEM NUMBER: 17 Total Amount changed from $6,821,572.00 to $15,616,235.00 CHANGES FOR LINE ITEM NUMBER: 16 Total Amount changed from $811,698.00 to $1,358,180.00 CHANGES FOR LINE ITEM NUMBER: 15 Total Amount changed from $901,887.00 to $1,509,089.00 CHANGES FOR LINE ITEM NUMBER: 14 Total Amount changed from $661,384.00 to $1,106,665.00 CHANGES FOR LINE ITEM NUMBER: 13 Total Amount changed from $657,220.00 to $1,185,256.00 CHANGES FOR LINE ITEM NUMBER: 12 Total Amount changed from $8,029,997.00 to $15,581,160.00 CHANGES FOR LINE ITEM NUMBER: 11 CHANGES FOR LINE ITEM NUMBER: 7 Total Amount changed from $11,292,347.00 to $22,599,996.00 CHANGES FOR DELIVERY LOCATION: 05002 Amount changed from $11,292,347.00 to $22,599,996.00 CHANGES FOR ACCOUNTING CODE: Continued ...				

NAME OF OFFEROR OR CONTRACTOR
NAVARRO-INTERA, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	01250 2011 01 100260 25110 1111217 0002176 0000000 0000000 0000000 Percent changed from 43.23731 to 15.91351 CHANGES FOR LINE ITEM NUMBER: 2 Total Amount changed from $1,351,000.00 to $2,379,097.46 CHANGES FOR DELIVERY LOCATION: 05002 Amount changed from $1,351,000.00 to $2,379,097.46 CHANGES FOR ACCOUNTING CODE: 06049-2009-01-100260-25110-1111353-2002070-0000000 -0000000-000000 Percent changed from 6.297 to 9.10437 FOB: Destination Period of Performance: 10/01/2009 to 09/30/2012				