Environmental Management’s Monthly Report to the CAB
June 2007

Low-L evel Waste (LLW):
Completed Activities (May)

e Conducted three (3) impromptu surveillances of generator sites. The generator sites
visited were Los Alamos, Idaho, and Stoller-Navarro Joint Venture.

e Received 361,420 cubic feet of LLW in 486 shipments for disposal at the Nevada Test
Site (NTS), as of May 28, 2007.

e LLW Operations has worked 316,643 hours since last lost-time accident (September
2003).

Expectations (June)
e Conduct two (2) unannounced generator facility evaluations.

e Expect to receive 110,000 cubic feet of LLW for disposal in June.

Mixed Low-L evel Waste (MLLW):
Completed Activities (May)

e Received 123,786 cubic feet in 103 shipments for disposal at the NTS, as of April 26,
2007.

e RWAP conduct a mixed low-level waste verification visit at the PEcoS site.

Expectations (June)
e Planned facility evaluations are included in the LLW portion of this report

e Expect to receive 10,000 cubic feet of MLLW for disposal in June

Transuranic (TRU) Waste
Completed Activities (May)

e Nevada Site Office conducted an assessment of the Management and Operations
Contractor’s Safety Management Programs at the Area 5 Radioactive Waste Management
Complex the week of May 7™

e Performed assessments to ensure operational readiness to vent the oversized boxes in the
TRU Pad Cover Building.

e Reviewed safety documents and proposed modifications to the Visual Examination and
Repackaging Building (VERB) to accommodate size reduction and repackaging of the
oversized boxes.

Expectations (June)

e Venting of the oversized boxes in the TRU Pad Cover Building.

e Approve the proposed modifications to the VERB for size reduction and repackaging of
the oversized boxes.

Industrial Sites
Completed Activities (May)

e Continued Decontamination & Decommissioning (D&D) field work for Correction
Action Unit (CAU) 116: Area 25 Test Cell C Facility
Continued D&D fieldwork for CAU 118: Area 27 Super Kukla Facility
Continued corrective action fieldwork for CAU 127: Areas 25 and 26 Storage Tanks
Continued corrective action fieldwork for CAU 224: Decon Pad and Septic Systems
Continued corrective action fieldwork for CAU 484: Surface Debris, Waste Sites, and




Burn Area (Tonopah Test Range)
Continued corrective action fieldwork for CAU 537: Waste Sites
Continued corrective action fieldwork for CAU 543: Liquid Disposal Units
Continued investigation fieldwork for CAU 565: Stored Samples
Completed investigation fieldwork for CAU 190: Contaminated Waste Sites
Completed corrective action fieldwork for CAU 300: Surface Release Areas
Completed investigation fieldwork for CAU 553: Areas 19, 20, Mud Pits and Cellars
Begin investigation fieldwork for CAU 117: Area 26 Pluto Disassembly Facility
Submit to NDEP for approval the Errata Sheet Corrective Action Decision Document
(CADD) for CAU 166: Storage Yards and Contaminated Materials
e Submit and Receive NDEP approval the Corrective Action Plan for CAU 543: Liquid
Disposal Units
e Submit to NDEP for approval the Final Closure Letter Report for CAU 496: Buried
Rocket Site — Antelope Lake (Tonopah Test Range)
Expectations (June)
e Continue D&D field work for CAU 116: Area 25 Test Cell C Facility
e Continue investigation fieldwork for CAU 117: Area 26 Pluto Disassembly Facility
e Continue corrective action fieldwork for CAU 127: Areas 25 and 26 Storage Tanks
e Continue corrective action fieldwork for CAU 484: Surface Debris, Waste Sites, and
Burn Area (Tonopah Test Range)
Continue corrective action fieldwork for CAU 543: Liquid Disposal Units
Begin Streamlined Approach for Environmental Restoration fieldwork for CAU 124
Storage Tanks
Begin corrective action fieldwork for CAU 224: Decon Pad and Septic Systems
Complete D&D fieldwork for CAU 118: Area 27 Super Kukla Facility
Complete investigation fieldwork for CAU 565: Stored Samples
Submit to NDEP for approval the Final Corrective Action Investigation Plan for CAU
545: Dumps, Waste Disposal Sites, and Buried Radioactive Materials
e Receive NDEP approval of the Errata Sheet CADD for CAU 166: Storage Yards and
Contaminated Materials
e Receive NDEP approval of the Closure Letter Report for CAU 496: Buried Rocket Site
— Antelope Lake (Tonopah Test Range)
e Receive NDEP approval of the Corrective Action Decision Document Closure Report for
CAU 542: Disposal Holes

Underground Test Area (UGTA)
Completed Activities (May)
Frenchman Flat
e Continued Phase Il Transport Modeling Analysis and Evaluation
e Continued Phase Il Transport Model draft report development
Pahute Mesa
e Continued Phase | Transport Modeling Analysis and Evaluation
e Continued Phase | Transport Model draft report development
Yucca Flat
e Continue Phase | Flow Model Analysis and Evaluation
e Complete resolution of review comments for Phase | Transport Parameter draft report
e Begin development of Phase | Transport Parameter Draft “Revision 1” Report for DOE
and NDEP review




e Continued Phase | Transport Parameter Draft Report DOE Review.
Rainier Mesa/Shoshone Mountain

e Continued Phase | Transport Parameter Analysis and Evaluation

e Continued Phase | Hydrology Analysis and Evaluation

e Completed pumping and sampling of the ER-12-1 well
Expectations (June)
Frenchman Flat

e Continue Phase Il Transport Modeling Analysis and Evaluation

e Complete Phase Il Transport Model draft report development
Pahute Mesa

e Continue Phase I Transport Modeling Analysis and Evaluation

e Complete Phase | Transport Model draft report development
Yucca Flat

e Completed draft “Revision 1” report for Phase | Transport Parameter Data Analysis and

submitted report for DOE and NDEP review

e Continue Phase | Flow Model Analysis and Evaluation.

e Initiate planning for the re-completion of well ER-8-1.
Rainier Mesa/Shoshone Mountain

e Continue Phase I Transport Parameter Analysis and Evaluation

e Continue Phase | Hydrology Analysis and Evaluation

Soils
Completed Activities (May)

e Completed work on the strategy for the NTS soils sub-project.

e Continued to input data such as maps, drawings, Federal Facility Agreement and Consent
Order (FFACO) documents, and soils characterization information into the Soils Project
Database for use by project personnel.

e Continue preparation of the draft Exemption Request in lieu of the Nuclear Facility
Categorization document.

e Completed evaluation of the quality of existing data to aid in the grouping of soils sites.

Expectations (June)

e Complete the grouping of several Corrective Action Sites (CAS) into two Corrective
Action Units (CAU) for characterization per the FFACO strategy.

e Continue to input data such as maps, drawings, FFACO documents, and soils
characterization information into the Soils Project Database for use by project personnel.

e Continue the grouping of soil sites (CASSs) for creating new CAUS.

e Complete draft Exemption Request for contaminated soils sites at NTS in lieu of
preparing a Nuclear Facility Categorization Document.

Public Involvement:
Completed Activities (May)
e Coordinated with Speaker’s Bureau to have a guest speaker present at Sewell
Elementary’s Science Night on May 3"

e Setup OCD Kids Display (May 10 — May 18) and distributed 325 OCD activity books
and 10 CDs of the OCD computer game to Lynch Elementary

e Distributed 250 OCD activity books for kids grab bags at Memorial Day event at
Eldorado Park, Las Vegas

e Coordinated with Speaker’s Bureau to have two guest speakers present at Lynch



Elementary’s Career Day on May 18"

e Setup OCD Kids Display (May 21 — May 31) and distributed 400 OCD activity books
and 3 CDs of the OCD computer game to Hafen Elementary in Pahrump

e Delivered 375 OCD activity books and 3 CDs of the OCD computer game to Sewell
Elementary

e Received a call of interest from Fitzgerald Elementary for incorporation of OCD program
into the school’s science fair activities in March or April 2008

Expectations (June)
e Will setup OCD Kids Display at Sewell Elementary from June 1 — June 6

e Will setup OCD Kids Display (June 25 — June 29) and deliver 250 OCD activity books
and 8 CDs of the OCD computer game to Woolley Elementary




