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L. Part I, The Schedule, Section B, Supplies or Service and Prices/Costs, Contract Clause

B-2, “Contract Type and Value”, is modified to bring the cost and fee totals into alignment based
on actual cost incurred and fee earned through FY 2008. As such paragraphs (a)(1) and (b)(3)
are modified by deleting the text and substituting in lieu thereof the following language.

B-2 CONTRACT TYPE AND VALUE

(a) )] The Estimated Cost (exclusive of the Contractor’s Fee) is set forth below:

NNSA Estimated
Contract Period Cost WFO Estimated Cost
01 Oct 08 - 30 Sep 09* $330,715,888 $86,833,412
01 Oct 07 - 30 Sep 08 $406,487,448 $81,526,409
01 Oct 06 - 30 Sep 07 $416,583,745 $91,343,940
01 Jul 06 - 30 Sep 06 $119,358,189 $23,149,416
Transition (01 Apr 06 - 30
Jun 06) $0 $0
SUBTOTAL $1,273,145,270 $282,853,177
TOTAL ESTIMATED COST $1,555,998,447

* Estimated cost figures for the fiscal year period. Actual cost figures will be
included after the next annual fee determination.

(b) (3)  The total available fee pool is a combination of the Performance
Incentive Fee and Fixed Fee related to the Work-for-Others effort.
This total available fee pool for the specified period is set forth below:

Maximum
Available
Performance

Contract Period Incentive Fee WFO Fixed Fee
01 Oct 08 - 30 Sep 09 $23,150,112 $5,166,588
01 Oct 07 - 30 Sep 08 $20,818,339 $4,720,551
01 Oct 06 - 30 Sep 07 $19,264,822 $5,181,581
01 Jul 06 - 30 Sep 06 $ 4,256,769 * $981,912
Transition (01 Apr 06 - 30
Jun 086) $0 $0
SUBTOTAL $67,490,042 $16,050,632
TOTAL ESTIMATED FEE $83,540,674

* Based on FDO approval, this was a fixed fee figure for the three-month

period.
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II. Part I, The Schedule, Section F, Deliveries or Performance, Contract Clause F-2,
“Period of Performance”, is modified to extend the contract period by one year in recognition of
the FY2008 fee determination in which an award term year was eamed in accordance with

Contract Clause H-8, “Award Term”. As such, Clause F-2 is modified by deleting the text in its
entirety and substituting in lieu thereof the following language.

F-2  PERIOD OF PERFORMANCE

The term of this Contract shall be for the period of July 1, 2006, through September 30, 2012,
unless sooner reduced, terminated, or extended in accordance with the provisions of this
Contract. The period from April 1, 2006, through June 30, 2006, shall be for the transition
activities identified in the Contract Section J, Appendix G, entitled “Contractor’s Transition
Plan.” The Contractor’s responsibility for management and operation of the Nevada Test Site
and satellite facilities against the Statement of Work shall start on July 1, 2006.

No other changes are made as a result of this modification. All other terms and conditions
remain unchanged.

END OF MODIFICATION



