

2. AMENDMENT/MODIFICATION NO. <b>M053</b>	3. EFFECTIVE DATE <b>See Block 16.C</b>	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
6. ISSUED BY CODE <b>National Nuclear Security Administration Nevada Operations Office P.O. Box 98518 Las Vegas, NV 89193-8518</b>		7. ADMINISTERED BY (if other than Item 6) CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  <b>Stoller-Navarro Joint Venture 7710 West Cheyenne Avenue Las Vegas, NV 89129</b>	(✓)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. <b>DE-AC52-03NA99205</b>
		10B. DATED (SEE ITEM 13) <b>10/01/03</b>
CODE	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT /ORDER NO. AS DESCRIBED IN ITEM 14.**

(✓)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) <b>THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.</b>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) <b>Clause H.2. Total Available Fee, Performance - Based Fee Plan</b>

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>James P. Moran, Chairman</b>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Laura Haverlock, Contracting Officer</b>
15B. CONTRACTOR/OFFEROR <i>(Signature)</i>	15C. DATE SIGNED <b>3/23/07</b>
16B. UNITED STATES OF AMERICA <i>(Signature)</i>	16C. DATE SIGNED <b>3/26/07</b>

The purpose of this modification is to make the following revisions.

1. Section J, "List of Attachments," Attachment J.9 "Performance - Based Incentive Fee Plan" has been modified by replacing FY 2007 Performance Measure # 3 UGTA scorecard and Incentive Plan Milestones Schedule to reflect the following change.
  - A. Performance Measure #3 UGTA Scorecard, Milestone #2B, Provide Letter of Completion of Transport Model Analysis, scheduled completion date is March 30, 2007. The software used to run the transportation model requires repair that is outside the control of the contractor. As a result, the due date for FY 2007 Performance Measure #3, Milestone 2B is changed from March 30, 2007 to May 14, 2007.

**End of Modification**