


2. AMENDMENT/MODIFICATION NO. M056	3. EFFECTIVE DATE See Block 16.C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
--	--	----------------------------------	--------------------------------

6. ISSUED BY National Nuclear Security Administration Nevada Operations Office P.O. Box 98518 Las Vegas, NV 89193-8518	7. ADMINISTERED BY (If other than Item 6)
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Stoller-Navarro Joint Venture 7710 West Cheyenne Avenue Las Vegas, NV 89129	(✓)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC52-03NA99205
		10B. DATED (SEE ITEM 13) 10/01/03

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)



(✓) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)
Clause H.2, Total Available Fee, Performance - Based Fee Plan, Agreement of the Parties, and Administrative Change

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James P. Moran, Chairman <i>Jeff Salyers, Bradm...</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Laura J. Haverlock, Contracting Officer
15B. CONTRACTOR/OFFEROR <i>James P. Moran</i> (Signature of person authorized to sign)	15C. DATE SIGNED 6/8/07
15D. UNITED STATES OF AMERICA BY <i>Laura J. Haverlock</i> (Signature of Contracting Officer)	16C. DATE SIGNED 6/21/07

The purpose of this modification is to make the following revisions.

- A. Incorporate the provisions of Department of Energy Acquisition Regulation, Acquisition Letter AL2006-04, Compliance with Internet Protocol version 6 (IPv6) In Acquiring Information Technology;
- B. Incorporate the contracting officer approved due date change to the FY 2007 "Performance - Based Incentive Fee Plan" UGTA scorecard; and
- C. Revise Clause H.2, Total Available Fee, Performance-Based Fee Plan, paragraph (g) Fee Earned, to add PBI Fee earned for the period of 4/01/05 thru 9/30/05 originally omitted from contract modification M026 and document fee earned for the periods of 10/01/05 thru 3/31/06; 4/01/06 thru 9/30/06; and 10/01/06 thru 3/31/07.
 1. Section H, "Special Contract Requirements" has been modified to insert clause H.22, "Compliance with Internet Protocol version 6 (IPv6) In Acquiring Information Technology" into the contract in accordance with Acquisition Letter AL2006-04, as follows:

H.22 Compliance with Internet Protocol version 6 (IPv6) In Acquiring Information Technology

This contract involves the acquisition of Information Technology (IT) that uses Internet Protocol (IP) technology. The contractor agrees that: (1) all deliverables that involve IT that uses IP (products, services, software, etc.) will comply with IPv6 standards and interoperate with both IPv6 and IPv4 systems and products; and (2) it has IPv6 technical support for development and implementation and fielded product management available. If the contractor plans to offer a deliverable that involves IT that is not initially compliant, the contractor agrees to: (1) obtain the Contracting Officer's approval before starting work on the deliverable; (2) provide a migration path and firm commitment to upgrade to IPv6 for all application and product features by June 2008; and (3) have IPv6 technical support for development and implementation and fielded product management available.

Should the contractor find that the statement of work or specifications of this contract do not conform to the IPv6 standard, it must notify the Contracting Officer of such nonconformance and act in accordance with instructions of the Contracting Officer.

End of Clause

2. Section J, "List of Attachments," Attachment J.9 "Performance - Based Incentive Fee Plan" has been modified by replacing the FY 2007 Performance Measure # 3 UGTA Scorecard, with the attached May 7, 2007 contracting officer approved revised scorecard and Incentive Plan Milestone Schedule to reflect due date change to Milestone # 2B "Provide letter of completion to NNSA/NSO of transport model A/E", from May 14, 2007 to May 31, 2007.

3. Clause H.2, Total Available Fee, Performance-Based Fee Plan, paragraph (g) Fee Earned has been modified to incorporate \$483,844 in PBI Fee earned for the period of 4/01/05 thru 9/30/05 originally omitted from contract modification M026 resulting in an increase to PBI fee earned for this period from \$1,018,156 to \$1,502,000; incorporate award fee earned for the periods of 10/01/05 thru 3/31/06 and 4/01/06 thru 9/30/06 in accordance with the April 4, 2007 Award Fee Determination letter; document PBI fee earned for the periods of 10/01/05 thru 3/31/06 and 4/01/06 thru 9/30/06; and incorporate PBI and award fee earned for the period of 10/01/06 thru 3/31/07. All versions of the fee earned summary issued prior to contract modification M056 are no longer valid.

(g) Fee Earned. The following is a summary of the fee earned on a semi-annual basis:

Evaluation Period	PBI Fee Earned	Award Fee Categories 1 thru 5				Award Fee Category 6				Total Award Fee Earned	Total PBI and Award Fee Earned
		Award Fee Available	Performance Rating	Conversion Percent	Award Fee Earned	Award Fee Available	Performance Rating	Conversion Percent	Award Fee Earned		
#1 10/1/03 - 3/31/04	\$270,845.00	\$457,506.00	88 Good	85%	\$388,880.10	\$152,502.00	89 Good	87%	\$132,676.74	\$521,556.84	\$792,401.84
#2 4/1/04 - 9/30/04	\$1,532,616.00	\$457,506.00	90 Outstanding	89%	\$407,180.34	\$152,502.00	92 Good	92%	\$140,301.84	\$547,482.18	\$2,080,098.18
#3 10/1/04 - 3/31/05	\$242,968.00	\$455,380.00	91 Outstanding	90%	\$409,842.00	\$151,793.00	89 Good	87%	\$132,059.91	\$541,901.91	\$784,869.91
#4 4/1/05 - 9/30/05	\$1,502,000.00	\$467,793.75	86 Good	81%	\$378,912.93	\$155,931.25	75 Satisfactory	20%	\$31,186.25	\$410,099.18	\$1,912,099.18
#5 10/1/05 - 3/31/06	\$420,658.00	\$238,561.60	89 Good	87%	\$207,548.50	\$79,520.51	91 Outstanding	89%	\$70,773.25	\$278,321.75	\$698,979.75
#6 4/1/06 - 9/30/06	\$1,418,284.36	\$238,561.50	91 Outstanding	90%	\$214,705.35	\$79,520.51	93 Good	94%	\$74,749.28	\$289,454.63	\$1,707,738.99
#7 10/1/06 - 3/31/07	\$25,545.00	\$183,147.00	88 Good	85%	\$155,674.95	\$61,049.00	84 Satisfactory	65%	\$39,681.85	\$195,356.80	\$220,901.80
#8 4/1/07 - 10/1/07											

END OF MODIFICATION