

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF 2 PAGES

2. AMENDMENT/MODIFICATION NO. M243	EFFECTIVE DATE see block 16c	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO.
6. ISSUED BY National Nuclear Security Administration Nevada Site Office P.O. Box 98518 Las Vegas, NV 89193-8518	CODE	7. ADMINISTERED BY (If other than Item 6) CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Bechtel Nevada P.O. Box 98521 Las Vegas, NV 89193-8521	(✓)	9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC08-96NV11718	
		10B. DATED (SEE ITEM 13) 01/01/96	
CODE	FACILITY CODE		

**EXECUTED
COPY**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not ex-tended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.	ORDER
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:	
D. OTHER (Specify type of modification and authority)	
X Clause B.6 Option to Extend the Term of the Contract	

E. IMPORTANT: Contractor **X** is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION

As authorized by Samuel W. Bodman, Secretary of Energy, on August 12, 2005, this modification will exercise the option set forth in Clause B.6, *Option to Extend the Term of the Contract*, from January 1, 2006 - March 31, 2006, and increase the contract value set forth in Clause B.3., *Estimated Cost and Fee*.

All other terms and conditions remain unchanged.

15A. NAME AND TITLE OF SIGNER (Type or print) James E. Powell President and General Manager	16. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LAURA HAVERLOCK Contracting Officer
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED Dec. 16, 2005
16B. UNITED STATES OF AMERICA BY:  (Signature of Contracting Officer)	16C. DATE SIGNED 12/16/05

A. For the contract period stated herein, Section B., entitled, "Supplies or Services and Prices/Costs", Clause B.3, entitled, " Estimated Cost and Fee", is modified to increase the total estimated cost for the three-month option extension as follows:

B.3 ESTIMATED COST AND FEE

The estimated cost of the contract for the first five years is \$1,500,000,000.00. The estimated cost for the four year/nine month extension is \$2,175,000,000.00. The estimated cost for the three month extension (October 1, 2005 - December 31, 2005) is \$116,359,000.00. The estimated cost for the three month option extension (January 1, 2006 - March 31, 2006) is \$116,359,000.00. As such, the total estimated cost for the contract through March 31, 2006 is \$3,907,718,000.00. The total estimated cost and available fee for each fiscal year, or part thereof, will be established by the Government and set forth in a modification to this provision.

B. Section F, Deliveries or Performance, Clause F.2, Period of Performance, is modified to extend the contract for a period of three months. As such, Clause F.2 is deleted in its entirety and replaced with the following text.

F.2 PERIOD OF PERFORMANCE (APR 1984)

In accordance with Clause B.6, "Option to Extend the Term of the Contract", the period of performance for the work specified herein is extended by three months to a total of ten years and three months beginning on January 1, 1996 and continuing through March 31, 2006, unless sooner terminated as provided for in other provisions of the contract.

(END OF MODIFICATION)